COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/21/2017

ESTIMATE SUMMARY 08:57:29
CONTID: C17778R ESTIMATE NO: 0006 PROG SPEC YR: 2005
PCN: 17778R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 106.0  DAYS TIME ALLOW:  8/30/2018 ?* FIXED COMPLETION DAT
1-70 WILDLIFE FENCE IN EAGLE COUNTY PERCENT TIME:  19.59 ORIG TIME ALLOW: 8/30/2018 ?* FIXED COMPLETION DAT
PROJECT NO: C0702-304
1-70 Game Fence-Eagle County
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING 06/21/2017 DATE TIME STARTED 03/08/2017
P.O. BOX 580 DATE LET 09/01/2016 DATE WORK BEGAN  03/08/2017
DATE AWARDED 09/13/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  09/28/2016 DATE ACCEPTED
RYE CO 81069 (719)489-3385 DATE NOTICE TO PROCEED  03/08/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 292077881  PARTICIPATING $ 51,000.00 $ 0.00
AWARD PROJECTAMT:  $  2557,069.00 NON-PARTICIPATING 1,446,395.59 303,637.59
PERCENT COMPLETE: 51.27% TOTAL EARNINGS 1,497,395.59 303,637.59
FUNDS AVAILABLE: $ 142338322  STOCKPILED MATERIALS 60,872.59 -5,484.68
GROSS EARNINGS 1,558,268.18 298,152.91
TOTAL CLAIMS: $ 0.00 RETAINAGE -37,951.01 -6,322.19
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,520,317.17 291,830.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,520,317.17 291,830.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 291,830.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17778R-BID ESTIMATE RUN 06/21/2017
PROJECT: C0702-304 ESTIMATE NO: 0006 08:57:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.500
LS 0.250 25,000.00
100,000.00000 0.750 75,000.00
0010 202-00008 Tree Trimming 10.000 0.000
HOUR 0.000 0.00
362.00000 0.000 0.00
0015 202-00010 Removal of Tree 25.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0020 202-01000 Removal of Fence 59,043.000 57,776.000
LF 350.000 525.00
1.50000 58,126.000 87,189.00
0025 203-01500 Blading 10.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0030 203-01510 Backhoe 10.000 3.000
HOUR 0.000 0.00
145.00000 3.000 435.00
0035 203-01550 Dozing 10.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0040 203-01594 Combination Loader 10.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
0045 203-01597 Potholing 137.000 71.000
HOUR 66.000 18,480.00
280.00000 137.000 38,360.00
0050 203-02330 Laborer 50.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0055 206-00000 Structure Excavation 127.000 64.000
cY 0.000 0.00

28.00000 64.000 1,792.00
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PCN: 17778R-BID ESTIMATE RUN 06/21/2017
PROJECT: C0702-304 ESTIMATE NO: 0006 08:57:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 206-00200 Structure Backfill (Class 2) 1,366.000 676.100
CcY 52.500 3,412.50
65.00000 728.600 47,359.00
0065 207-00205 Topsoil 253.000 95.650
CcY 0.000 0.00
30.00000 95.650 2,869.50
0070  208-00002 Erosion Log Type 1 (12 Inch) 1,000.000 545.000
LF 304.000 2,219.20
7.30000 849.000 6,197.70
0075 208-00021 Silt Fence (Reinforced) 500.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0080 208-00045 Concrete Washout Structure 3.000 1.000
EACH 1.000 2,000.00
2,000.00000 2.000 4,000.00
0085 208-00070 Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0090 208-00103 Removal and Disposal of Sediment (Labor) 10.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0095 208-00105 Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0100 208-00106 Sweeping (Sediment Removal) 10.000 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0105 208-00107 Removal of Trash 10.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0110 212-00006 Seeding (Native) 1.200 0.572
ACRE 0.268 1,393.60

5,200.00000 0.840 4,368.00
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PCN: 17778R-BID ESTIMATE RUN 06/21/2017
PROJECT: C0702-304 ESTIMATE NO: 0006 08:57:29
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00032 Soil Conditioning 1.200 0.000
ACRE 0.840 11,004.00
13,100.00000 0.840 11,004.00
0120 213-00003 Mulching (Weed Free) 1.200 0.000
ACRE 0.840 7,980.00
9,500.00000 0.840 7,980.00
0125 213-00061 Mulch Tackifier 240.000 0.000
LB 135.000 1,350.00
10.00000 135.000 1,350.00
0130 214-00220 Deciduous Tree (2 Inch Caliper) 25.000 0.000
EACH 0.000 0.00
658.00000 0.000 0.00
0135 240-00000 *Wildlife Biologist 100.000 6.500
HOUR 0.000 0.00
140.00000 6.500 910.00
0140 240-00010 *Removal of Nests 100.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0145 420-00300 Geotextile (Reinforcement) 430.000 221.000
Sy 0.000 0.00
10.00000 221.000 2,210.00
0150 607-00000 Line Post 5.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0155 607-00005 End Post 37.000 0.000
EACH 1.000 200.00
200.00000 1.000 200.00
0160 607-00010 Corner and Line Brace Post 253.000 93.000
EACH 24.000 6,240.00
260.00000 117.000 30,420.00
0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 0.000 0.00
112.60000 0.000 0.00
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PCN: 17778R-BID ESTIMATE RUN
PROJECT: C0702-304 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 MATERIAL ALLOWANCE 6"x12' Posts 8.200
EACH -8.200 -923.32
112.60000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x10' Posts 0.000
EACH 0.000 0.00
71.40000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 0.000 0.00
112.60000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x10' Posts 0.000
EACH 0.000 0.00
71.40000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 0.000 0.00
112.60000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x10' Posts 0.000
EACH 0.000 0.00
71.40000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 0.000 0.00
112.60000 0.000 0.00

0160 MATERIAL ALLOWANCE Corner and Line Br Post 0.000
EACH 0.000 0.00
112.60000 0.000 0.00

0165 607-11350 Fence Deer 98,545.000 45,467.500
LF 3,700.000 33,300.00
9.00000 49,167.500 442,507.50

0165 MATERIAL ALLOWANCE 12 1/2 GRN Game Fence 53,077.506
LF -3,700.000 -4,561.36
1.23280 49,377.506 60,872.59

0165 MATERIAL ALLOWANCE 9GA Wire 0.000
LB 0.000 0.00
7.68800 0.000 0.00
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PCN: 17778R-BID ESTIMATE RUN
PROJECT: C0702-304 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 MATERIAL ALLOWANCE Staples Double Barbee 1 3/4 MFG 0.000
LB 0.000 0.00
1.12440 0.000 0.00
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00
0170 607-11352 Fence Deer (Wire Mesh) 884.000 0.000
LF 884.000 6,630.00
7.50000 884.000 6,630.00
0175 607-11354 Fence Deer (Wooden Stays) 300.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0180 607-11525 Fence (Plastic) 500.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0185 607-56001 Fence (Animal Protection) 314.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0190 607-60002 Game Ramp 23.250 19.000
EACH 4.250 46,750.00

11,000.00000 23.250 255,750.00
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PCN: 17778R-BID ESTIMATE RUN 06/21/2017
PROJECT: C0702-304 ESTIMATE NO: 0006 08:57:29
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 614-00012 *Sign Panel (Class II) 88.000 0.000
SF 0.000 0.00
35.00000 0.000 0.00
0200 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 4.000 0.000
Slipbase
EACH 0.000 0.00
307.00000 0.000 0.00
0205 625-00000 *Construction Surveying 1.000 0.705
LS 0.050 1,500.00
30,000.00000 0.755 22,650.00
0210 625-00001 *Construction Surveying (Hourly) 130.000 10.000
HOUR 15.000 2,400.00
160.00000 25.000 4,000.00
0215 626-00000 *Mobilization 1.000 0.596
LS 0.397 92,898.00
234,000.00000 0.993 232,362.00
0220 626-01104 *Public Information Services (Tier 1V) 1.000 0.330
LS 0.110 5,500.00
50,000.00000 0.440 22,000.00
0225 629-01001 *Survey Monument (Type 1) 20.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0230 629-01002 *Survey Monument (Type 2) 146.000 4.000
EACH 0.000 0.00
160.00000 4.000 640.00
0235 629-01110 *Locate Monuments 608.000 109.400
HOUR 143.000 22,880.00
160.00000 252.400 40,384.00
0240  630-00000 *Flagging 800.000 735.550
HOUR 50.000 1,850.00
37.00000 785.550 29,065.35
0245  630-00007 *Traffic Control Inspection 92.000 40.000
DAY 7.000 1,120.00
160.00000 47.000 7,520.00
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PCN: 17778R-BID ESTIMATE RUN 06/21/2017
PROJECT: C0702-304 ESTIMATE NO: 0006 08:57:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 630-00012 *Traffic Control Management 230.000 42.000
DAY 9.000 9,000.00
1,000.00000 51.000 51,000.00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 16.000 8.000
EACH 0.000 0.00
122.00000 8.000 976.00
0260 630-80342 *Construction Traffic Sign (Panel Size B) 44.000 13.500
EACH 0.000 0.00
185.00000 13.500 2,497.50
0265 630-80343 *Construction Traffic Sign (Panel Size C) 8.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0270 630-80344 *Construction Traffic Sign (Special) 57.500 28.750
SF 0.000 0.00
37.00000 28.750 1,063.75
0275 630-80348 *Construction Information Sign 16.000 8.000
EACH 0.000 0.00
125.00000 8.000 1,000.00
0280 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type;
ype) EACH 0.000 0.00
2,500.00000 0.000 0.00
0285 630-80359 *Portable Message Sign Panel 322.000 16.000
DAY 0.000 0.00
50.00000 16.000 800.00
0290 630-80360 *Drum Channelizing Device 10.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0295 630-80367 *Portable Traffic Speed Monitor 1.000 0.000
EACH 0.000 0.00
8,200.00000 0.000 0.00
0300 630-80370 Concrete Barrier (Temporary) 50.000 0.000
LF 0.000 0.00

85.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 630-80380 *Traffic Cone 500.000 75.000
EACH 0.000 0.00
20.00000 75.000 1,500.00
0310 630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 1.000 0.000
(Temporary)
EACH 0.000 0.00
4,200.00000 0.000 0.00
0315 630-85041 *Mobile Attenuator 30.000 0.000
DAY 0.000 0.00
1,000.00000 0.000 0.00
0320 700-70010 F/A Minor Contract Revisions 100,515.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70011 F/A Partnering 1,400.000 1,400.000
FA 0.000 0.00
1.00000 1,400.000 1,400.00
0330 700-70016 F/A Fuel Cost Adjustment 14,500.000 0.000
FA 5.290 5.29
1.00000 5.290 5.29
0335 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0340 700-70034 F/A Railroad Flagging 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0344  700-70002 F/A ANTICIPATED CMO 205,629.810 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $  2,869,778.81 298,15291 $ 1,507,268.18
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0345 620-00002 Field Office (Class 2) (Special) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0350 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
CAT 0400 CURRENT AMT $ 51,000.00 $ 0.00 $ 51,000.00

PROJECT TOTAL CURRENT AMT $ 2,920,778.81

$ 298,15291 $ 1,558,268.18



